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Details of the Project Proposal 

 

Summary 

 

About 400,000 ha of forested areas in Cambodia are managed by local communities living in or 

adjacent to the forests whose livelihoods depend on access to forest resources. However, the 

majority of community forests are severely degraded and poorly stocked with timber and 

non-timber forest products. The forests have never been rehabilitated, and such rehabilitation 

depends solely on natural regeneration process because local communities do not have sufficient 

knowledge and seedling to restore their forests. Two pilot sites, a degraded forest in Koh Kong 

province and a community forest in Siem Reap province, have been selected for project 

implementation. This project aims to restore a degraded forest of a protected forest in Koh Kong 

province for environmental protection and biodiversity conservation. At the same time it initiates a 

process of forest restoration in a community forest, in Siem Reap province, for production of 

timber and NTFPs as a means to improve livelihood of local community. In order to achieve these 

objectives, a series of activities have been proposed. Initially, a nursery is to be established for 

production of seedlings, and local communities and core staff from the local Forestry 

Administration will be trained on nursery management including applied research in the nurseries. 

Models of forest restoration plots will be established in the two pilot sites and these plots will be 

used as demonstration plots for learning and dissemination of project results. At the end of the 

project, project results and experience will be compiled, published and distributed to interested 

stakeholders. With a sum of US$ 386,570 support under AFPNet’s grant, the project will bring 

about significant change to the biodiversity and community forests in term of increased tree density 

and diversity of forest products and thus improving livelihoods of local communities. 
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1. Background and rationale 

 
In Cambodia, the rapid economic growth in the last two decades, coupled with the increase of 

population, has resulted in increased demand for forest products. Illegal cutting, over exploitation, 

firewood collection and habitat loss, through conversion of natural forests to other land uses, are 

the main threats causing deforestation and forest degradation. Natural forest contributes 

significantly to the livelihoods of both the rural and urban population through consumption and 

income generation. The majority of the rural people collect wood products for fuel and 

construction materials and non-timber forest products for their livelihoods. Deforestation and 

forest degradation not only lead to the loss of biodiversity and other services, but diminish wood 

and non-wood forest products and thus threaten the livelihoods of rural communities. As 

biodiversity declines, communities are faced with more serious problems of sustaining their 

livelihoods. The vicious cycle of poverty and forest degradation put more pressure to the remaining 

forest resources. The availability of livelihoods among the community members has significantly 

influenced the sustainable management of the forest. 

 

In Cambodia, the majority of rural communities access to the forests for livelihoods and income 

generation. Local communities have been involved in management of forest resources through 

Community Forestry system. By 2010, nearly 400 000 ha of natural forests have been placed under 

the management of local communities living in or adjacent to the forests. One of the objectives of 

community forestry system is to improve livelihoods of participating communities through access 

to timber and non-timber forest products (NTFP). However, the majority of community forests are 

severely degraded with poorly stocked with timber and non-timber forest products. Forest 

degradation has reduced forest quality and diminished forest products which in turn severely 

threatened livelihood of local communities. Community forests lack natural regeneration, 

specifically those of high-value timbers and NTFP trees, as mature seed-producing trees are limited. 

The situation is exacerbated as many community forests are located in fragmented forest 

landscapes or are isolated from climax forests resulting in the lack of proper seed dispersal. 

Furthermore, the forests have never been rehabilitated, and such rehabilitation occurs through a 

natural regeneration process which is slow and only naturally selected species are able to capture 

the sites.  
 

 

In order to reverse these conditions and improve livelihood of local communities through 

managing community forests, there is an urgent need to restore the productivity and function of the 

forests. However, this task is enormous for an institution responsible for the forestry given the 

limited resources allocated to the sector. Therefore, this project seeks to hand on knowledge and 

skills on forest restoration to local communities managing the forests. Key persons from selected 

communities will be trained on forest restoration both in theory and skills. The project intervention 

will bring about significant change to the community forests in terms of increased tree density and 

diversity of forest products.  

 

This project is in consistence with the national policy of ensuring the conservation of forest 

resources through the implementation of a sustainable forest management strategy with 

participation of rural communities. One of the project outcomes of great significance for the 

country’s sectoral policies is its contribution to poverty alleviation, which is currently being 

promoted by the Rectangular strategy II of the Government of Cambodia as part of its commitment 

to the Millennium Development Goals of the United Nations. The Royal Government of Cambodia 
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ratified the Convention on Biological Diversity (1995) in order to encourage the sustainable use of 

biological resources and the fair and equitable sharing of benefits resulting from the use of 

biological resources. In the national context, the Royal Government of Cambodia has formulated 

policies and strategies such as the National Forest Sector Policy Statement (2002) which prioritizes 

rehabilitation of degraded forests for poverty alleviation. The Statement is supported by the 

Forestry Law (2002) and Forest Action Plans. Forestry Law is supported by the Sub-Decree on 

Community Forestry Management (2003) which aims at provision of an effective means for a 

community forestry community to participate in the reforestation, rehabilitation and conservation 

of natural resources, forest and wildlife. Recently, the Government endorsed the National Forest 

Programme (2010) targeting to increase and maintain a 60% forest cover of the total land area by 

2029. One of the objectives of the programme is to maximize the contribution of sustainable forest 

management to poverty alleviation, enhanced livelihoods and equitable economic growth. The 

programme identifies management of forest resources including rehabilitation of degraded forests 

using a diversity of tree species as one of six priority areas within the forestry sector. Thus, the 

government of Cambodia acknowledges the urgent measures to sustainably use the remaining 

forest resources for the benefits of its population, particularly local communities.  
 

The Forestry Administration (FA) is at the forefront in the management of the forest resources. The 

Institute of  Forest and Wildlife Research and Development is tasked to support and provide 

technology to the FA in the sustainable management of forest resources including propagation of 

the indigenous tree species and restoration of degraded forests for biodiversity conservation and 

livelihood improvement. The skills and technologies available to the FA are undoubtedly the key to 

the sustainable development of the forest resources. Improving the capability of the institute on 

forest restoration deserves an urgent attention.  
 
2. Goals and objectives  

 

The broad goal of the project is to develop the capability of the Forestry Administration of the 

Royal government of Cambodia on the management and restoration of the country’s biodiversity.  

 

The proposed project has two specific objectives as follows: 

 
1. To restore a degraded forest of protected forest in Koh Kong province for environmental 

protection and biodiversity conservation of a protected forest. 

 

2. To enhance the restoration of a community forest in Siem Reap province for production of 

timber and NTFPs as a means to improve livelihood of local community. 

 

Two pilot sites with two different management objectives have been selected. These include a 

protected forest in Koh Kong for biodiversity conservation and a community forest in Siem Reap 

for poverty alleviation (Annex 1). In order to achieve these goals, a series of activities is proposed 

including training, nursery establishment, establishment of research/ demonstration plots and 

dissemination of project’s results to relevant stakeholders. Local communities and local FA in these 

pilot sites will be trained on managing a nursery in each pilot site. High-value legume trees and 

those classified as endangered or threatened species, such as Afzelia xylocarpa, Dalbergia 

cochinchinensis, Xylia xylocarpa, Pterocarpus macrocarpus, Sindora cochinchinensis and those 

providing NTFPs, will be used for research in the nurseries as well as in the field demonstration 

plots. It is expected that, a total area of 20 ha of degraded forests in the two pilot sites will be 

http://www.google.com.kh/url?sa=t&source=web&cd=2&ved=0CBcQFjAB&url=http%3A%2F%2Fwww.tsbr-ed.org%2Fkhmer%2Fonline_catalogue%2Ftextual_detail.asp%3Fref%3D74&rct=j&q=Subdecree%20on%20community%20forest%20management%2C%20Cambodia&ei=Ap55Td6rF86Wce212aUE&usg=AFQjCNHOtOacsllueV0VsnJOIg1-mJaH-g&cad=rja
http://www.google.com.kh/url?sa=t&source=web&cd=2&ved=0CBcQFjAB&url=http%3A%2F%2Fwww.tsbr-ed.org%2Fkhmer%2Fonline_catalogue%2Ftextual_detail.asp%3Fref%3D74&rct=j&q=Subdecree%20on%20community%20forest%20management%2C%20Cambodia&ei=Ap55Td6rF86Wce212aUE&usg=AFQjCNHOtOacsllueV0VsnJOIg1-mJaH-g&cad=rja
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restored using different methods of forest restoration. Another impact from the project’ s 

intervention is the  increased density of valuable trees in the targeted forests resulting in 

biodiversity richness and increased diversity of forest products responding to the improvement of 

the environment and living conditions of local communities. 

 

In addition to the outputs listed in the following section, a significant outcome of this project is the 

improvement of the capacity of local communities and staff from local Forestry Administration on 

forest restoration.The proposed project is designed to strengthen the capability of the central and 

local FA staff, local CF communities on forest restoration for biodiversity recovery and livelihood 

improvement. Knowledge and skills that have been learned from this project can be applied in 

other parts of Cambodia with similar site conditions. The demonstration plots are expected to 

motivate stakeholders to participate in forest restoration. Wider public and stakeholders will also 

be benefited through the sharing and dissemination of the knowledge and experience developed 

from the project. 

 

 

3. Expected outputs and activities 

 

3.1 Output 

 

Output 1: Community nursery established in each pilot site  

 

Indicators:  
By the end of the project: 

1. Annual work plan and overall work plan prepared, approved and used. 

2. Two nurseries (one in each pilot site) will have been established (equipped with basic 

facilities, such as nursery beds, shading area, storage, water supply facilities and tools) and 

producing seedlings.  

3. A forest track of three km opened in natural forests for studying seed phenology. 

4. Five staff from local Forestry Administration and two community members will have been 

trained on nursery management. 

5. Research on seed pre-treatment and germination of some priority tree species and optimum 

potting mix conducted. 

 

Output 2: Models of forest restoration plots established in each pilot site   

 

Indicators:  
By the end of the project: 

1. The two forest sites will have been zoned and appropriate methods of forest restoration 

suggested in each zone. 

2. Between two to three models of forest restoration plots of about 2 ha each will have been 

established in each pilot site.  These model plots will be used as demonstration plots. 

3. One research plot of about 1 ha on forest restoration will have been established in each pilot 

site. 

 

Output 3: Knowledge and experience on multi-functional forest restoration published and 

disseminated to relevant stakeholders and general public. 
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Indicators:  
By the end of the project: 

1. Policy and legislative framework for the forest restoration will have been reviewed.  

2. A “Technical Note on Forest Restoration” will have been published and disseminated to 

relevant stakeholders. 

3. A TV spot on forest restoration will have been produced and presented on the TV’screen. 

4. A workshop on “forest restoration for livelihood improvement and   

            biodiversity conservation organized. 

 

3.2 Activity 

 

Output 1: Community nursery established in each pilot site.  

 

Activity 1.1  Formation and running of the project coordination group and project steering 

committee 

Activity 1.2  Preparation of Annual Work Plan and Overall Work Plan 

Activity 1.3  Meeting of the Steering Committee for approving the AWP and OWP 

Activity 1.4  Organizing inception workshop 

Activity 1.5  Identification of suitable locations for nursery establishment 

Activity 1.6 Establishment of a nursery in each pilot site 

Activity 1.7 Study of seed phenology of indigenous tree species suitable for forest restoration 

Activity 1.8 Training course on nursery management for local community (in Siem Reap) and  

 local FA staff (in Koh Kong) 

Activity 1.9 Seed collection and/or procurement 

Activity 1.10 Seedling production 

Activity 1.11 Research in the nursery 

 
Output 2: Models of forest restoration plots established in each pilot site.   

 

Activity 2.1  Assessment of sites, zoning and mapping of forests in the two pilot provinces. 

Activity 2.2  Survey of community envision by a multidisciplinary PRA team in the two pilot sites  

Activity 2.3   Planning of forest restoration for each forest zone in each pilot site. 

Activity 2.4 Establishment of model forest restoration plots in each pilot site. 

Activity 2.5 Establishment of research plots on forest restoration in each pilot site. 

Activity 2.6 Monitoring and maintenance of the forest restoration and research plots. 

 

 

Output 3: Knowledge and experience on multi-functional forest restoration published and 

disseminated to relevant stake holders and general public. 

 

Activity 3.1 Study on the policy and legislative framework for the forest restoration.  

Activity 3.2  Publishing project results titled “Technical Note on Forest Restoration” 

Activity 3.3  Production of a TV spot on forest restoration. 

Activity 3.4  Organizing a workshop on “forest restoration for livelihood improvement and   

         biodiversity conservation 

 
Logical framework is shown in Annex 2.  
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4. Work plan by activities  
  

Output/ 

activity 

  

Description 

  

Year 1 Year 2 Year 3 

Q

1 

Q

2 

Q

3 

Q

4 

Q

1 

Q

2 

Q

3 

Q

4 

Q

1 

Q

2 

Q

3 

Q

4 

Output 1  Community nursery established and seedlings produced in each pilot site 

Activity 1.1 Formation and running of the project 

coordination group and project steering 

committee  

    

        Activity 1.2 Preparation of Annual Work Plan and Overall 

Work Plan 

    

        Activity 1.3 Meeting of the Steering Committee for 

approving the AWP and OWP 

    

        Activity 1.4 Organizing inception workshop     

        Activity 1.5 Identification of suitable locations for nursery 

establishment  

        

                

Activity 1.6 Establishment of a nursery in each pilot site         
                

Activity 1.7 Study of seed phenology of indigenous tree 

species suitable for forest restoration 

        

                

Activity 1.8 Training course on nursery management for 

local community (in Siem Reap) and local FA 

staff (in Koh Kong). 

        

                

Activity 1.9 Seed collection and/or procurement         
                

Activity 1.10 Seedling production                         

Activity 1.11  Research in the nursery                         

Output 2  Models of forest restoration plots established in each pilot site  

Activity 2.1  Assessment of sites, zoning and mapping of 

forests in the two pilot provinces 

        

                

Activity 2.2  Survey of community envision by a 

multidisciplinary PRA team in the two pilot 

sites  

        

                

Activity 2.3   Planning of forest restoration for each forest 

zone in each pilot site 

        

                

Activity 2.4  Establishment of model forest restoration 

plots in each pilot site  

        

                

Activity 2.5 Establishment of research plots on forest 

restoration in each pilot site 

        

                

Activity 2.6 Monitoring and maintenance of the forest 

restoration and research plots 

        

                

Output 3  Knowledge and experience on multi-functional forest restoration published and disseminated  

Activity 3.1  Study on the policy and legislative framework 

for the forest restoration  

        

                

Activity 3.2  Publishing project results titled “Technical 

Note on Forest Restoration” 
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Activity 3.3  Production of a TV spot on forest restoration         

                

Activity 3.4  Organizing a workshop on “forest restoration 

for livelihood improvement and  biodiversity 

conservation” 

        

                

 

 
5. Budget by output and activity 

 
Output/ 

activity 

 Description Quantity Units 

  

Unit 

cost 

(US$) 

  

Funding source 

(US$) 

Total 

(US$) 

      APFNet  FA  

(in 

kind) 

  

Output 1  Community nursery established and seedlings produced in each pilot site        

Activity 1.1   Formation and running of the project coordination group and project steering committee (costs during the first three 

months of this activity is icluded in the inception phase) 

  Salary for 1 project director 36 Man-month 200 0 7200 7200 

  Salary for 1 central project staff 36 Man-month 500 18000 0 18000 

  Salary for 1 administrative/financial 

officer 

36 Man-month 600 21600 0 21600 

  Salary for 1 project coordinator 36 Man-month 200 0 7200 7200 

  Salary for 2 provincial coordinators 70 Man-month 400 28000 0 28000 

  Salary for 4 field project staff (2 at each 

site) 

140 Man-month 100 0 14000 14000 

  Salary for 2 guards at nursery sites (1 at 

each nursery site) 

70 Man-month 250 17500 0 17500 

  Telephone and internet for 3 offices 36 Month 200 7200 0 7200 

  Office supplies for 3 offices 36 Month 200 7200 0 7200 

  Running cost (fuel) and maintenance for 

vehicles;  

36 Month 800 28800 0 28800 

  Office space and maintenance 36 Month 500 0 18000 18000 

  Electricity and water 36 Month 200 0 7200 7200 

  Cabinet 8 Set 200 400 1200 1600 

  Procurement of technical books  20 Copy 150 3000 0 3000 

  Laptop Computer 2 Set 1000 2000 0 2000 

  Printer 3 Set 400 1200 0 1200 

  LCD projector 1 Set 1500 1500 0 1500 

  Camera 3 Set 560 1680 0 1680 

  Photocopy machine 3 Set 460 920 460 1380 

  Pickup truck 1 Unit 37500 37500 0 37500 

  Motorbike 2 Unit 1500 3000 0 3000 

  Auditing  3 Time 3000 9000 0 9000 

Total Activity 1.1       188500 55260 243760 

Activity 1.2 Preparation of Annaual Work Plan (AWP) and Overall Work Plan (OWP) (this activity is included in 

the inception phase) 

  1 international consultant for 

preparation of AWP and OWP 

10 Day 400 4000 0 4000 
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  Air ticket for the international consultant 

(round trip), estimated at USD 2000 

      1500 0 1500 

  DSA for the project management staff; 2 

staff for 5 days 

10 Day 30 300 0 300 

  Accommodation for the project staff; 2 

staff for 5 days 

10 Day 20 200 0 200 

  DSA for the provincial project 

coordinators; 2 staff for 5 days 

10 Day 20 200 0 200 

  Transportation for the provincial project 

coordinators; 2 staff for 5 days 

10 Day 10 100 0 100 

Total Activity 1.2       6300 0 6300 

Activity 1.3 Meeting of the Steering Committee for approving the AWP and OWP (this activity is included in the 

inception phase) 

  Meeting room + banner; estimated at 

USD 150 

      150 0 150 

  Lunch and snacks for 15 participants 15 Person 18 270 0 270 

Total Activity 1.3       420 0 420 

Activity 1.4 Organizing inception workshop              

  Invitation + workshop materials; 

estimated at USD 150 

      150 0 150 

  Meeting room + banner; estimated at 

USD 580 

      580 0 580 

  Lunch and snacks for 80 participants 60 Person 22 1320 0 1320 

  DSA for provincial participants; 16 

participants from each province; 2 

provinces; 3 days 

96 Man-day 30 2880 0 2880 

  Accommodation for provincial 

participants; 16 participants from each 

province; 2 provinces; 2 nights 

64 Man-day 20 1280 0 1280 

  Travels of provincial participants to the 

workshop (round trips) 

16 Round trip 20 320 0 320 

Total Activity 1.4       6530 0 6530 

Activity 1.5 Identification of suitable locations for nursery establishment (this activity is included in the inception phase) 

  Identification of suitable locations for nursery 

establishment  

          

  DSA for 2 personnel for 3 days per 

site; 2 sites 

12 Man-day 25 300 0 300 

  DSA + accommodation for 2 

personnel; 3 days per site; 2 sites 

12 Man-day 50 600 0 600 

  2 workers for 5 days per site; 2 sites 20 Man-day 8 160 0 160 

  Transportation of workers 20 Day 5 100 0 100 

Total Activity 1.5       1160 0 1160 

Activity 1.6 Establishment of a nursery in each pilot site           

  DSA for 3 personnel for 20 days per site; 

2 sites 

120 Man-day 25 3000 0 3000 

  DSA + accommodation for 2 personnel 

for 10 days per site; 2 sites 

40 Man-day 50 2000 0 2000 

  Digging wells or ponds and installing 

watering system; 2 nurseries 

2 Well/pond 2500 5000 0 5000 

  Fencing; 2 nurseries 2 Nursery 2000 4000 0 4000 

  Nursery establishment equipped with 

basic facilities,  tools and materials; 

estimated at USD 3500 per site 

2 Nursery 3500 7000 0 7000 
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  Signboard 2 Set 300 600 0 600 

Total Activity 1.6       21600 0 21600 

Activity 1.7  Study of seed phenology of indigenous tree species suitable for forest restoration       

  DSA for 1 personnel for 30 days per site; 

2 sites 

60 Man-day 25 1500 0 1500 

  DSA + accommodation for 1 personnel; 

30 days 

30 Day 50 1500 0 1500 

  Workers for setting forest trails; 7 

workers per site; 30 days 

210 Day 8 1680 0 1680 

  Recording of seed phenology; 3 workers 

per sites for 60 days; 2 sites  

360 Day 8 2880 0 2880 

  Transportation  for workers 660 Day 5 3300 0 3300 

  Binocular 2 Set 500 1000 0 1000 

  Seed collection materials 2 Set 500 1000 0 1000 

  Other materials for seed phenology 

study (spray, identification number 

plates, signboard); estimated at USD 

500  

      500 0 500 

  Development of database on seed 

phenology; estimated cost at USD 3000 

      3000 0 3000 

Total Activity 1.7       16360 0 16360 

                

Activity 1.8  Training course on nursery management 

for local community (in Siem Reap) and 

local FA staff (in Koh Kong) 

            

      DSA for 3 personnel for 5 days per site; 

2 sites 

30 Man-day 25 750 0 750 

  DSA + accommodation for 2 personnel 

for 5 days per site; 2 sites 

20 Man-day 50 1000 0 1000 

  1 national consultant for 5 days per site; 

2 sites (all inclusive) 

10 Man-day 150 1500 0 1500 

  Training materials estimated at USD 500       500 0 500 

  Transportation  of workers 50 Day 5 250 0 250 

Total Activity 1.8       4000 0 4000 

                

Activity 1.9  Seed collection and/or procurement             

  DSA for 1 personnel for 30 days per site; 

2 sites 

60 Man-day 25 1500 0 1500 

  DSA + accommodation for 1 personnel 

for 10 days per site; 2 sites 

20 Man-day 50 1000 0 1000 

  Seed collection materials estimated at 

USD 1000 

      1000 0 1000 

  Seed procurement estimated at USD 

2000 

      2000 0 2000 

  Workers, 3 workers for 30 days per site; 

2 sites 

180 Man-day 8 1440 0 1440 

  Transportation for workers 180 Day 5 900 0 900 

Total Activity 1.9       7840 0 7840 

                

Activity1.10  Seedling production             

  Plastic bags; estimated at USD 500       500 0 500 

  Potting materials; estimated at USD 

2000 

      2000 0 2000 

  Fertilizer; estimated at USD 400       400 0 400 

  Nursery materials; estimated at USD 

500 

      500 0 500 

Total Activity 1.10       3400 0 3400 
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Activity1.11 Research in the nursery             

  1 national consultant (all inclusive) for 

15 days per site; 2 sites 

30 Man-day 150 4500 0 4500 

  Study on seed germination/pretreatment 

methods of different species; estimated 

cost at USD 4000 

      4000 0 4000 

  Study on potting mix composition and 

sizes of tubes/plastic bags; estimated 

cost at USD 4000 

      4000 0 4000 

  DSA for 1 personnel for 60 days per site; 

2 sites 

120 Man-day 25 3000 0 3000 

  DSA + accommodation for 1 personnel 

for 30 days per site; 2 sites 

60 Man-day 50 3000 0 3000 

Total Activity 1.11       18500 0 18500 

Total Output 1       274610 55260 329870 

                

Output 2  Models of forest restoration plots established in each pilot site          

Activity 2.1  Assessment of site, zoning and mapping of forests in the two pilot provinces 

  DSA for 2 personnel; 15 days per site; 2 

sites 

60 Man-day 25 1500 0 1500 

  DSA + accommodation for 1 project 

personnel for 10 days per site; 2 sites 

20 Man-day 50 1000 0 1000 

  1 national consultant (all inclusive) for 

10 days per site; 2 sites 

20 Man-day 150 3000 0 3000 

  10 workers per site for 15 days; 2 sites 300 Man-day 8 2400 0 2400 

  Transportation  for workers 300 Day 5 1500 0 1500 

  Mapping/zoning of the pilot sites 

estimated at USD 700 

      700 0 700 

  Soil sample analysis and interpretation 20 Sample 50 1000 0 1000 

  Demarcating boundary of the project 

sites in Koh Kong, estimated at USD 

3000 

      3280 0 3280 

Total Activity 2.1       14380 0 14380 

                

Activity 2.2  Survey of community envision by a multidisciplinary PRA team in the two pilot sites    

  DSA + accommodation for 1 project 

personnel (PC) for 3 days per site; 2 sites 

6 Man-day 50 300 0 300 

  3 members of PRA team (national 

consultant, all inclusive) for 10 days per 

site; 2 sites 

60 Man-day 150 9000 0 9000 

  Publication of PRA report; estimated at 

USD 500 

      500 0 500 

Total Activity 2.2       9800 0 9800 

                

Activity 2.3   Planning of forest restoration for each forest zone in each pilot site         

  1 national consultant for 5 days (city) 5 Day 150 750 0 750 

  Mapping of forest restoration 

methodology in each zone of the pilot 

sites; estimated at USD 500 

      500 0 500 

Total Activity 2.3       1250 0 1250 

                

Activity 2.4  Establishment of model forest restoration plots in each pilot site  

  DSA for 2 personnel; 30 days per site; 2 

sites 

120 Man-day 25 3000 0 3000 

  DSA + accommodation for 1 project 

personnel for 10 days per site; 2 sites 

20 Man-day 50 1000 0 1000 

  10 workers per site for 30 days; 2 sites 600 Man-day 8 4800 0 4800 
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  Transportation  for workers 600 Day 5 3000 0 3000 

  Signboards  10 Set 150 1500 0 1500 

  Transportation of seedlings; estimated at 

USD 400 per site 

      800 0 800 

Total Activity 2.4       14100 0 14100 

                

Activity 2.5 Establishment of research plots on forest restoration in each pilot site 

  1 International consultant for designing 

research plots; 10 days 

10 Man-day 400 4000 0 4000 

  Travel of the international consultant 2 Trip 1000 2000 0 2000 

  DSA for 2 project personnel for 15 days 

per site; 2 sites 

60 Man-day 25 1500 0 1500 

  DSA + accommodation for 2 project 

personnel for 10 days per site; 2 sites 

40 Man-day 50 2000 0 2000 

  10 workers per site for 15 days; 2 sites 300 Man-day 8 2400 0 2400 

  Transportation  for workers 300 Man-day 5 1500 0 1500 

  Materials for research establishment; 

estimated at USD 2000 

      2000 0 2000 

  Fencing of the research plots; estimated 

cost at USD 4000 

      4000 0 4000 

Total Activity 2.5       19400 0 19400 

                

Activity 2.6 Monitoring and maintenance of the forest restoration and research plots       

  DSA for 2 project personnel; 30 days per 

site; 2 sites 

120 Man-day 25 3000 0 3000 

  DSA + accommodation for 2 project 

personnel for 15 days per site; 2 sites 

60 Man-day 50 3000 0 3000 

  3 workers for 60 days per site; 2 sites 360 Man-day 8 2880 0 2880 

  Transportation  for workers 360 Man-day 5 1800 0 1800 

  Data analysis; estimated at USD 2000       2000 0 2000 

Total Activity 2.6       12680 0 12680 

Total Output 2       71610 0 71610 

                

Output 3  Knowledge and experience on multi-functional forest restoration published and disseminated  

Activity 3.1  Study on the policy and legislative framework for the forest restoration 

  1 international consultant for 7 days  7 Day 400 2800 0 2800 

  Travel of international consultant 2 Trip 1000 2000 0 2000 

  1 national consultant (city) for 10 days 10 Day 150 1500 0 1500 

Total Activity 3.1       6300 0 6300 

                

Activity 3.2  Publishing project results as “Technical Note on Forest Restoration”         

      1 national consultant (city, all inclusive) 

for 40 days 

40 Man-day 150 6000 0 6000 

  Publication of Technical Note on Forest 

Restoration; estimated cost at USD 3000 

      3000 0 3000 

Total Activity 3.2       9000 0 9000 

                

Activity 3.3  Production of a TV spot on forest restoration           

  1 national consultant (all inclusive) for 

10 days 

10 Man-day 150 1500 0 1500 

  Production of TV spots; estimated cost 

at USD 3690 

      3690 0 3690 

  TV shows for 20 time-days; 2 TV 

stations 

20 Day 200 4000 0 4000 
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  DSA for 1 project personnel for 10 days 

per site; 2 sites 

20 Man-day 20 400 0 400 

  DSA + accommodation for 1 personnel 

for 10 days per site; 2 sites 

20 Man-day 50 1000 0 1000 

  10 workers for 7 days per site; 2 sites 140 Man-day 8 1120 0 1120 

  Transportation for workers 140 Day 5 700 0 700 

Total Activity 3.3       12410 0 12410 

                

Activity 3.4  Organizing a workshop on “forest restoration for livelihood improvement and  biodiversity conservation” 

  1 national consultant for 20 days (for  

preparation of agenda and compiling, 

summarizing and editing of the 

workshop proceeding) 

12 Man-day 150 1800 0 1800 

  Room preparation; estimated at USD 

400 

      400 0 400 

  Interpreter/translator 2 Man-day  200 400 0 400 

      Lunch for 75 participants; 2 lunches 150 Man-day  16 2400 0 2400 

  Snack 120 Man-day  5 600 0 600 

  Workshop assistant, 2 persons for 4 days 8 Day 30 240 0 240 

  Workshop materials and printing 1 set 500 500 0 500 

  Logistics and arrangement 1 set 500 500 0 500 

  Accommodation of participants 120 Day 20 2400 0 2400 

  Travels of participants 120 Trip 20 2400 0 2400 

  Publication of the workshop proceeding; 

estimated at USD 1000 

      1000 0 1000 

Total Activity 3.4       12640 0 12640 

Total Output 3        40350 0 40350 

Grand Total        386570 55260 441830 

 

 

6. Management structure 

 

Executing agency and partners: The Forestry Administration’s Institute for Forest and Wildlife 

Research and Development would be the executing agency for this project. The Forestry 

Administration, one of the core institutions responsible for the forestry sector in Cambodia, has an 

extensive experience in reforestation and forest restoration, particularly with involvement of 

Community Forestry communities. A number of projects, funded by ITTO and Development 

Partners, have been implemented in community forests throughout the country. The Cambodia 

Development Research Institute and the Royal University of Agriculture will be invited to join 

implementing the project as members of the Steering Committee. The monitoring and evaluation 

team of the Forestry Administration will be closely supervising and monitoring of the project 

implementation. 
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Project organizational chart 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Project management team: The project will be implemented by a project management team 

composed of a project director, project assistance, project coordinator and two field teams (one in 

each pilot province) each composing of three staff (Please refer to Annex 3 for Term of References).  

The project management team headed by the proponent of this project has extensive experience in 

the implementation of development project as well as in handling the financial resources. Among 

the researches implemented by the Institute are the IDRC-funded researches, the FAO-funded 

Forestry Programme, and the ITTO-funded forest projects, among others. The members of the 

project who will be involved will be selected based on their track record on forest restoration, 

training and interest to undertake the project. The project team compose of project director, 

responsible for overall project implementation, project coordinator, responsible for daily 

implementation of the project, Central project staff, responsible for technical guidance for the 

project, project administrator/financial officer and six project staff, three from each pilot province, 

responsible for the implementation of the project in the field. The project team will be trained on 

project implementation after the project inception.  

 
Project personnel Number of person Remark 

Project Manager 1 Part time 

Project Coordinator 1 Part time 

Central project staff 1 Full time 

Admin and financial assistance   1 Full time 

Local project staff (Koh Kong) 3 1 full time + 2 part time 

APFNet 

Field team 2 (Siem 

Reap) 

 

Project assistance 

(admin and finance) 

Project 

implementation in 

Siem Reap 

Project 

implementation in 

Koh Kong 

Field team 1 (Koh 

Kong)  

Project coordinator 

Central project staff 

Project steering 

committee 
Project director 
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Local project staff (Siem Reap) 3 1 full time + 2 part time  

Guard (1 at each project site) 2 Full time 

 
Project steering committee: Members of the project steering committee include representative 

from the FA, the IRD, the Focal Point of Cambodian APFNet, and one representative from each of 

the following institutions: the Department of Forest and Community Forestry (FA), the Royal 

University of Agriculture, and Cambodia Development Research Institute.  

 
Institution Number of person 

Head/Deputy Head of the Forestry Administration (FA) 1 

Cambodian Focal Point for APFNet 1 

Department of Forest and Community Forestry (FA) 1 

Representative of  Cambodia Development Resource Institute, CDRI 1 

Representative of the  Royal University of Agriculture 1 

One representative of APFNet, as observer 1 

 
Stakeholder involvement mechanisms: A consultation will be conducted with the different 

stakeholders, primarily the communities and NGOs and to some degrees academic or research 

institutions. Local communities will be consulted on the identification of important species that 

will be propagated. The concerns of the different stakeholders will be incorporated in the fine 

tuning of the implementation of the project. Basically, the stakeholders will be involved in the 

management and conservation of the biodiversity as well as in developing the local technology of 

propagating the indigenous species as well as the sustainable utilization of the forest products.  

 
Reporting, monitoring and evaluation: The implementation of the project will be subject to  

monitoring. The Executing Agency shall conduct internal monitoring and evaluation, and APFNet  

shall conduct external mid-term and final evaluation. The project evaluation workshop will be  

convened at about six months after the start of the project. 

 
 

7. Financial System 

The book keeping of the expenses will be the primary responsibility of the Project Management. 

However, the records will be made open to the Accounting Unit of the FA and to the Funding 

Institution. The basic salaries of the staff involved will be shouldered by the Research Unit of the 

FA. However, the project will provide monthly compensation and the DSA for the project 

implementation team. The project will foster collaboration with the local and international NGOs 

working in the area, particularly on the priority areas for development and in mainstreaming the 

project to poverty alleviation of the communities and conservation of biodiversity.  

 

8. Sustainability  

From a socio-economic point of view, it is expected that the communities will fully embrace the 

process of forest restoration as the actions recommended in restoration of community forest. The 

implementation process proposed in the project will motivate the communities to see themselves as 

the key players of the process and thus, they will take ownership of each of the elements that make 

up a forest restoration structure and adapting the process to their needs. It is expected that the CF 

community and local FA will ensure the follow-up of project activities after the completion of 

project implementation. The costliest exercise will be required to initiate a process of forest 
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restoration at local levels by building necessary facilities at the nurseries and the provision of 

appropriate equipment and building the capacity of the pilot community and local FA in activities 

required to strengthen technical capacities on forest restoration for biodiversity conservation and 

improvement of local livelihoods. The project intervention will create an opportunity for the pilot 

community to prepare for generation of income, through selling of poles and other NTFPs, for 

sustaining its activities and improving livelihoods. It is also expected that some of the forest 

restoration practices, such as patrolling of the community forest, prevention of forest fire, will be 

implemented by the community itself even if there is no financial follow-up from the donor.  

Furthermore, the pilot community forest has a well-developed management structure and has some 

resource administration capacity, which they have developed by managing the income received 

through activities related to thinning and opening of forest lines and gaps for interpolating of 

high-value timber species. The nurseries will become a source of income generation for local 

community and local FA as they can supply seedlings to other communities, NGOs and 

government institutions involving in tree planting activities. They can be used for producing 

seedlings of fruit trees for supplying to local markets. In addition, activities, such as agro-forestry 

system, will not be costly for the follow-up activities, as the main component of the activities is the 

interest of the community members to produce agricultural crops. 

 

From a technical viewpoint, and based on Forestry Law 2002 and the Sub-Decree on Community 

Forestry Management, it is expected that, technical assistance will continue to be provided by local 

FA for the community of the pilot site. Furthermore, it is envisaged that throughout the project life, 

the project management team will ensure the involvement of local authorities, NGOs as well as 

other communities who have direct or indirect linkages with the pilot sites, so as to make them 

aware of the process and so that they can thus become multiplier agents in the implementation of 

the goals of forest restoration. In addition, the expressed interest of the pilot community and local 

FA to manage the natural resources will ensure that appropriate techniques of forest restoration will 

be adopted and used as the preferred instrument in activities related to the conservation and 

management of tropical forests in their areas. 

 

At the end of project implementation, a forum will also be organized to disseminate the lessons 

learned of the project implementation.  The project will also publish the lessons learned and 

experience for sharing with interested stakeholders. The pilot sites will serve as demonstration 

plots for relevant stakeholders and general public as well as member countries of the APFNet. 

Good practices will then be recommended for application in other parts of the country and other 

countries in the region with similar conditions. 
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Annex 1. Locations of the project sites  

 

Site A is located in Trapeang Roung commune, Koh Kong District, Koh Kong province. It is 

located in a protected forest along the national road 48 (about 230 km from the capital city, Phnom 

Penh). The total area is 72 ha with mosaic patches of regrowth (formerly evergreen forests) 

dominated by tree species from the families Shorea spp. and Dipterocarpus spp., grasslands 

covered with Imperata cylindrica and bush lands. The proposed area was part of a forest 

concession during the 1990s, and subsequently cleared as a result of land grabbing and illegal 

cutting. Currently, the area is under the authority of the Division of Koh Kong Forestry 

Administration; and it has been prioritized as a forest restoration site in the forest management plan 

of Koh Kong Forestry Administration. This site is suggested to test and demonstrate with 

enrichment plantations of high-value indigenous tree species, such as Dalbergia cochinchinensis.  

 

Site B is a community forest, called Kbal Toek Community Forest, located in Tbeng Lech village, 

Tbeng Commune, Bonteay Srey District, Siem Reap Province.  It is about 50 km to the Northeast 

of the Siem Reap provincial town, or about 370 km from Phnom Pen. The proposed site covers a 

total area of 210 ha. The area was formerly a dry evergreen forest with presence of species like 

Peltophorum dasyrachis, P. ferrugineum, Anisoptera costata, Dipterocarpus alatus and Shorea 

roxburghii. During the 1980s, the forest was illegally harvested; and in 1990s the area was use for 

shifting cultivation practiced by local communities. Since 2000, a community forest was 

established and the area has been left for natural regeneration. As a consequence only trees that 

have the capacity to regenerate through coppices or root suckers that dominate the stand structure 

of the regrowth forest. It is observed that, there is a lack of seed bearing-trees of some high-value 

timber species. This site is suggested to test and demonstrate a number of methods of forest 

restoration, such as assisted natural regeneration, enrichment planting and agro-forestry system.  
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Site A 

Site B: Community forest in Tbeng Lech village, Tbeng commune, Banteay Srey District, Siem Reap 

province 
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Annex 2: Logical framework matrix  
 

 Intervention logic Objectively verifiable 

indicators  

Sources/means of 

verification 

Assumptions/risks 

Goal To develop the capability of 

the Forestry Administration 

and local communities on 

the management and 

restoration of the 

Cambodia’s biodiversity for 

sustainable development 

 By the 3rd year of 

project 

implementation, 

between 10 and 20% 

of community 

members learned 

techniques of forest 

restoration 

 About 20% of local 

FA staff learned  

techniques of forest 

restoration 

 Reports of the 

local FA  

 CF community 

reports/records 

 

The policy on biodiversity 

conservation and poverty 

reduction remain priority for 

sustainable development of 

the Government of Cambodia 

Objectives     

Objective 1 To restore a degraded forest 

of protected forest in Koh 

Kong province for 

environmental protection 

and biodiversity 

conservation of a protected 

forest 

 

 By the 3rd year of 

project 

implementation, 

about 10%  of the 

protected forest 

restored with suitable 

tree species 

 Project 

completion report 

 Results from 

biodiversity 

surveys 

 Key stakeholders in the 

proposed provinces are 

interested and take part in 

the project 

implementation 

 The project teams will 

build relationship and 

work closely with stake 

holders from the 

beginning  

 Project staff remain in 

their posts throughout the 

project period 

Objective 2 To enhance the restoration 

of a community forest in 

Siem Reap province for 

production of timber and 

NTFPs as a means to 

improve livelihood of local 

community 

 

 By the 3rd year of 

project 

implementation, 10 – 

20% of the 

community forest 

area restored with 

timber and NTFPs  

 The productivity of 

and income 

generated from 

community forest 

increased by 10% 

 Project 

completion report 

 CF community 

reports/records 

 TV show(s) 

 Interview with 

local 

communities 

 There will be no major 

changes on the policy of 

allowing the community 

to enjoy the benefits of 

the forest products 

 Project staff remain in 

their posts throughout the 

project period 

 

Outputs 

 

    

Output 1 Community nursery 

established in each pilot site  

 Two nurseries 

established and 

produced seedlings.  

 A forest track of 

three km opened in 

natural forests for 

studying seed 

phenology. 

 Five staff from local 

FA and two 

community members 

 Training 

materials 

 Training and 

evaluation reports  

 Project progress 

report 

 Research manuals 

 Report on manual 

distribution 

 Livelihood improvement 

and biodiversity 

conservation remain a 

priority in the forestry 

reform  policies in 

Cambodia 

 Motivation and 

commitment of 

participants in Cambodia 

remains high, and is 

sustainable 
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 Intervention logic Objectively verifiable 

indicators  

Sources/means of 

verification 

Assumptions/risks 

trained on nursery 

management. 

 Research results on 

seed pre-treatment 

methods, 

germination tests and 

optimum potting mix  

published and 

disseminated. 

 Local communities are 

interested to participate. 

 All trained staff will 

remain in their 

assignment 

 Timely disbursement of 

funds by donors 

(APFNet) 

Output 2 Models of forest restoration 

plots established in each 

pilot site   

 The two pilot sites 

zoned and 

appropriate methods 

of forest restoration 

suggested. 

 Between two to 

three models of 

forest restoration 

plots of about 2 ha 

each established in 

each pilot site.   

 One research plot of 

about 1 ha on forest 

restoration 

established in each 

pilot site 

 Zoning maps 

 Monitoring and 

evaluation reports  

 Project progress 

and completion 

report 

 

 The Ministry of 

Agriculture, Forestry and 

Fisheries officially 

recognizes the project 

sites 

 Ongoing interest of 

pilot community leaders 

and local FA for the 

implementation of forest 

restoration 

 No major land use 

development in the pilot 

areas 

 

Output 3 Knowledge and experience 

on multi-functional forest 

restoration published and 

disseminated to relevant 

stakeholders and general 

public 

 Policy and 

legislative 

framework for the 

forest restoration 

reviewed 

 A “Technical Note 

on Forest 

Restoration” 

published and 

disseminated 

 A TV spot on forest 

restoration produced 

and presented on the 

TV’screen 

 A workshop on 

“forest restoration 

for livelihood 

improvement and  

biodiversity 

conservation 

organized 

 Project progress 

and completion 

report 

 Consultancy 

report (including 

review document 

and Technical 

Notes) 

 List of receivers 

of Technical 

Notes 

 TV shows 

 Workshop 

materials 

 Number of 

participants 

attending the 

workshop 

 Livelihood improvement 

and biodiversity 

conservation remain a 

priority in the forestry 

reform  policies in 

Cambodia 

 Ongoing interest of pilot 

community leaders and 

local FA for the 

implementation of forest 

restoration 

 All trained staff will 

remain in their 

assignment 

 Timely disbursement of 

funds by donors 

(APFNet) 

Activities 

 
  

 

   

Activity 1.1 Management and running 

cost of the project 

coordination group 

Project staff  recruited 

and be ready for  

running the project 

Project progress  

report  

All project staff remains in 

their assigned posts 

throughout the project life 

Activity 1.2 Preparation of Annual Work 

Plan and Overall Work Plan 

 

Annual Work Plan and 

Overall Work Plan 

prepared 

 Consultancy 

report 

 Project progress  

     report 

Availability of international 

consultant  
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 Intervention logic Objectively verifiable 

indicators  

Sources/means of 

verification 

Assumptions/risks 

Activity 1.3 Meeting of the Steering 

Committee for approving 

the AWP and OWP 

The Annual Work Plan 

and Overall Work Plan 

approved by the SC 

members 

 Minute of the SC 

meeting 

 Project progress 

report 

All project staff remains in 

their assigned posts 

throughout the project life 

Activity 1.4 Organizing inception 

workshop 

Inception workshop 

organized with 

participant 

 List of 

participants 

 Project progress 

     report 

All project staff remains in 

their assigned posts 

throughout the project life 

Activity 1.5 Identification of suitable 

locations for nursery 

establishment 

Two sites selected for 

establishment of 

nurseries 

Project progress  

report 

Lands are available and 

secured for setting up the 

nurseries. 

Activity 1.6 Establishment of a nursery 

in each pilot site 

 

 Two nurseries 

established 

 Nursery equipped 

with necessary 

facilities and 

equipment 

Project progress  

report 
 Lands are available and 

secured for setting up the 

nurseries 

 Sources of water are 

available 

Activity 1.7 Study of seed phenology of 

indigenous tree species 

suitable for forest restoration 

 

 Tree species 

suitable for forest 

restoration 

identified 

 A three-km tract 

opened in natural 

forest for studying 

seed phenology 

 Project progress 

report 

 List of identified 

tree species  

 Record of seed 

phenology 

(database) 

A suitable forest is available 

at each pilot site 

Activity 1.8 Training course on nursery 

management for local 

community (in Siem Reap) 

and local FA staff (in Koh 

Kong) 

 

 Two training 

courses organized 

 Five local FA staff 

and three local 

community 

members trained 

 Project progress 

report 

 List of 

participants 

 Training 

materials 

 Trainers are available and 

willing to accept the 

proposed rate 

 Local FA and community 

members are committed 

to the training course 

Activity 1.9 Seed collection and/or 

procurement 

 

Seeds of identified tree 

species  collected or 

procured  

 Project progress 

report 

 Report of seed 

collection or 

procurement 

Seeds of identified tree 

species are available  

Activity 1.10 Seedling production 

 

A minimum of 200 

seedlings of identified 

tree species produced 

for research and 

planting purposes 

 Project progress 

and completion 

reports 

 List of number of 

seedlings 

produced at each 

nursery 

Seeds of identified tree 

species are available 

Activity 1.11 Research in the nursery 

 

 Training materials 

developed 

 Tools and 

equipments 

procured 

 Studies on seedling 

production of a 

minimum of 10 tree 

species conducted 

 Project 

completion  

report 

 

 Qualified consultant is 

available 

 Local FA staff and 

community members are 

interested in research 

activities 

 Project staff remain in 

their posts throughout the 

project period 
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 Intervention logic Objectively verifiable 

indicators  

Sources/means of 

verification 

Assumptions/risks 

Activity 2.1 Assessment of sites, zoning 

and mapping of forests in the 

two pilot provinces 

Pilot sites assessed and 

zoned  

 Project progress 

and completion 

reports 

Project stakeholders 

interested in the project 

activities 

Activity 2.2 Survey of community 

envision by a 

multidisciplinary PRA team 

in the two pilot sites  

PRA conducted at the 

two pilot sites 

Progress and 

completion reports 

Project stakeholders 

interested in the project 

activities 

 

Activity 2.3   Planning of forest 

restoration for each forest 

zone in each pilot site 

Forest restoration plan 

prepared for each pilot 

site 

Progress and 

completion reports 

Project stakeholders 

interested in the project 

activities 

Activity 2.4 Establishment of model 

forest restoration plots in 

each pilot site 

Model forest restoration 

plots established at each 

pilot site 

Progress and 

completion reports 

 Project stakeholders 

interested in the project 

activities 

 Project staff remain in 

their posts throughout the 

project period 

Activity 2.5 Establishment of research 

plots on forest restoration in 

each pilot site 

One research trial 

established at each pilot 

site 

Progress and 

completion reports 

 Project staff remain in 

their posts throughout the 

project period  

 Project stakeholders 

interested in the project 

activities  

 Consultant is available 

Activity 2.6 Monitoring and maintenance 

of the model forest 

restoration and research 

plots 

Model forest restoration 

and research plots 

monitored 

Progress and 

completion reports 

 Project stakeholders are 

interested in the project 

activities 

 Project staff remain in 

their posts throughout the 

project period 

Activity 3.1 Study on the policy and 

legislative framework for 

the forest restoration.  

Policy and legislative 

framework for the 

forest restoration will 

have been reviewed 

Progress and 

completion reports 

 Availability of consultant  

 Project stakeholders are 

interested in the project 

activities 

Activity 3.2 Publishing project results 

titled “Technical Note on 

Forest Restoration” 

Project results 

published 

Progress and 

completion reports 

 Availability of consultant 

 Project stakeholders are 

interested in the project 

activities 

Activity 3.3 Production of a TV spot on 

forest restoration. 

A TV spot produced 

and shown  

Progress and 

completion reports 

 Availability of consultant  

 Project staff remain in 

their posts throughout the 

project period 

Activity 3.4 Organizing a workshop on 

“forest restoration for 

livelihood improvement and  

biodiversity conservation 

A workshop organized Progress and 

completion reports 

Project staff remain in their 

posts throughout the project 

period 
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Annex 3. Term of references  

 

 “Multi-functional Forest Restoration and management of Degraded Forest Land in 

Cambodia” 

 

1. Position: International Consultants  

 

Requirement: 2 or 3  

Reports to: Project Manager/ Director 

Duration of assignment: 27 days (10 days for development of Annual Work Plan and Overall 

Work Plan, 10 days for assignment on designing of research plots on forest restoration and 7 days 

for development of policy and legislative framework for the forest restoration). 

Coordinates with:                             

 National Consultant; 

 Forestry Experts; 

 Project manager/director; 

 Project coordinator; 

 APFNet Coordinator; and 

 Project Steering Committee.  

 

Duty Station: Phnom Penh with travels to the pilot provinces as necessary.  

 

Qualifications and experience: 

 Forester with a minimum of MSc. in forestry or related disciplines;  

 Previous practical experience with community forestry in Cambodia is a benefit; 

 Sufficient experience in designing and planning of natural-resources based project 

proposals; 

 Sufficient experience in designing of research studies on forest restoration for biodiversity 

conservation and livelihood improvement; 

 Background knowledge of GIS;  

 Knowledge/skills on forest resource inventory and  data processing using softwares; 

 Experience/knowledge on forest policies and legislative framework on forestry, 

particularly on forest restoration/rehabilitation for improvement of livelihood and 

biodiversity conservation. 

 

Duties and responsibilities:  

The first international consultant is required to prepare the Annual Work Plan and Overall Work 

Plan during the inception phase of the project. The second international consultant will be assigned 

to design research studies, including laying out of research plots in the field, for biodiversity 

conservation and livelihood improvement as indicated in the Activity 2.5.  In addition, s/he is 

required to provide advice on data collection and analysis. The third international consultant will 

conduct a study on the policy and legislative framework for the forest restoration in Cambodia 

which would explore linkage of the project to the policy and would lay foundation for 

sustainability of the restoration efforts after the completion of this project, as indicated in the 
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Activity 3.1. For each assignment, a specific TOR with detailed duties/responsibilities and 

deliverable products will be developed by the project team.  

 

Deliverables 

 Annual Work Plan and Overall Work Plan; 

 Report detailing the design of research plots for biodiversity conservation and livelihood 

and methodology on data collection and analysis; and 

 Report on policy and legislative framework for the forest restoration in Cambodia.  

 

2. Position: National Consultants 

 

Requirement: 3 - 5 

Reports to: Project Manager/ Director 

Duration of assignment: (totally 194 days) 

Coordinates with:                             

 International Consultant; 

 Forestry Experts; 

 Project Coordinator; and 

 Project Steering Committee. 

Duty Station: Phnom Penh with travels to the pilot provinces. 

 

Qualifications and Experience: 

 Forester with a minimum of BSc. degree in forestry or related field;  

 Cambodian national; 

 Experience in research on natural resources management is an advantage;  

 Background on GIS is an advantage;  

 Sufficient knowledge and experience in nursery management and applied research studies 

in the nursery;  

 Knowledge and experience in using the Participatory Rural Appraisal, participatory land 

use planning and Monitoring and Evaluation;  

 Knowledge/skills on forest resource assessment and planning for forest restoration; 

 Knowledge on forest policies of Cambodia, particularly those related to forest restoration 

for improvement of livelihood and biodiversity conservation; 

 Experience in publication of research results; 

 Background on spreadsheets; and 

 Proficiency in written and spoken English with ability to edition of other’s works.  

 

Duties and responsibilities:  

 Formulating recommendations on the effective disposition of nurseries within the project 

area to ensure continued supply of best possible quality of planting stocks of indigenous 

tree species; 

 Provide training courses on nursery management for local communities and local FA; 
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 Prepare guideline/technical note on research in the nursery including monitoring of growth, 

data collection and analysis; 

 Lead a multidisciplinary PRA team to conduct  community envisioning survey and 

planning for the restoration of the degraded sites and the sustainable utilization of the 

forest resources therein; 

 Prepare guideline/technical note on site assessment and zoning of the pilot sites; 

 Planning of forest restoration for each forest zone in each pilot site; 

 Assist the International Consultant in studying the policy and legislative framework for the 

forest restoration in Cambodia which would explore linkage of the project to the policy and 

would lay foundation for sustainability of the restoration efforts after the completion of this 

project, as indicated in the Activity 3.1; 

 Primarily be responsible in translating from Khmer to English and vice versa; 

 Prepare a Technical Note on Forest Restoration in consultation with Project Director and 

Project Coordinator; 

 Prepare scripts for production of a TV spot, in consultation with a film-making company, 

on forest restoration in community forests and protected area; 

 Organizing and facilitating a workshop (including the preparation during the pre- and post- 

workshop) for dissemination of the project results and best practice experience; 

 Responsible for the translation during the workshop; and 

 Compiling and editing presentations and relevant materials into a workshop proceeding.  

 

Deliverables 

 Training materials on nursery management; 

 Guideline/technical note on research in the nursery including monitoring of growth , data 

collection and analysis; 

 PRA report on the  community envisioning survey and planning for the restoration of the 

degraded sites;  

 Guideline/technical notes on site assessment and zoning of the pilot sites for forest 

restoration; 

 Report on studying the policy and legislative framework for the forest restoration in 

Cambodia; 

 Technical Note on Forest Restoration;  

 Script and the TV spot; and  

 Workshop proceedings. 

 

 

3. Position: Project Manager/Director (FA-part time) 

 

Requirement: 1 

Reports to: APFNet Coordinator and Director General of the Forestry Administration 

Coordinates with:                             

 International Consultants; 

 National consultants; and 
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 Project Steering Committee. 

Duty Station: Phnom Penh with frequent travels to the pilot provinces.  

 

Qualifications and experience: 

 Forester with advance degree on forestry or natural resource management; 

 Cambodian national; 

 Background on spreadsheets;  

 Background on GIS is an advantage;  

 Experience in research on natural resources management; 

 Knowledge of PRA tools, participatory land use planning and Monitoring and Evaluation; 

 Background on management of development and research projects related to biodiversity 

conservation and livelihood improvement; and 

 Proficiency in written and spoken English with ability to edit other’s works. 

 

Duties and responsibilities:  

 Ensure the efficient flow of communication and reporting of the progress of the project to 

the donor agency (APFNet);  

 Provide the overall supervision of the project and its staff;  

 Responsible for the implementation of all project activities;  

 Responsible for the timely producing of project outputs; 

 Responsible for the management of the financial resources of the project; 

 Preparation and submission of periodic progress and technical reports on project findings 

and experience; 

 In consultation with the project coordinator, recruit national consultants and project 

personnel as required for the production of project outputs; (APFNet is responsible for 

recruiting international consultants in consultation with the EA); 

 Oversee the monitoring of the progress of the project against project implementation 

schedule; 

 Advice national consultants in the development of training materials for nursery 

management, research in the nursery, assessment and zoning of the pilot sites for forest 

restoration, development of Technical Note on Forest Restoration, shooting of TV spot and 

workshop organization for dissemination of results and experience; 

 Provide guidance on establishment and operation of the nurseries and research in the 

nurseries; 

 Oversee the implementation of the followings: 

a) Development and implementation of project’s overall work plan (OWP) and the annual 

work plan (AWP), and pre-operation plans; 

b) Conduct of needs assessment and socio-economic/poverty profiles survey; 

c) Development of framework strategies that will sustain the forest restoration efforts 

after the completion of this project; 

d) Survey and planning for the restoration of the degraded sites and the sustainable 

utilization of the forest resources therein; 

e) Capability building and training of the technical staff in conducting the participatory 

research and planning; 

f) Conduct of forest resource and biodiversity inventories and assessments; 

g) Establishment and operation of the nurseries;  

h) Establishment of model plots for  forest restoration; 
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i) Establishment of research plots on forest restoration; 

j) Monitoring and analyzing of data from the research plots; 

k) Development of Technical Note on Forest Restoration; 

l) Producing TV spot; and 

m) Organization of workshop for dissemination of project outputs and best practices. 

 

Deliverables 

 Progress reports; 

 Completion report; 

 Project’s Operations and Strategic Plans; 

 Project monitoring and evaluation reports; 

 Auditing reports; and 

 Project recommendations. 

 

Duration of assignment: 36 months. 

 

 

4. Position: Project Coordinator (FA-part-time)  

 

Requirement: 1 

Reports to: Project Manager/ Director 

Coordinates with:                             

 International Consultants; 

 National consultants; 

 Forestry Experts; and 

 Project Steering Committee. 

Duty station: Phnom Penh with frequent travels to the pilot provinces.  

 

Qualifications and experience: 

 Forester with advance degree on forestry or natural resource management; 

 Cambodian national; 

 Background on spreadsheets;  

 Background on GIS is an advantage;  

 Advance knowledge and experience in forest restoration; 

 Knowledge and experience in organizing and monitoring of applied research on forest 

restoration; 

 Experience in research on natural resources management is an advantage; 

 Knowledge of PRA tools, participatory land use planning and Monitoring and Evaluation 

is an advantage; 

 Background on managing development and research projects; and 

 Proficiency in written and spoken English with ability to edit other’s works.  

 

Duties and responsibilities:  
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 Will primarily be responsible for the implementation of the work plans and monitoring of 

the progress of the implementation of activities in the fields; 

 Work closely with the Consultants as well as the field staffs; 

 Responsible for keeping/preparing the field/research data for analysis by the consultants; 

 Serve as a liaison between the  consultants and the communities; 

 Oversee the monitoring of project implementation in the field; 

 Guiding national consultants on preparation of the  project documents for publication; 

 Assist the Project Manager/Director with progress report preparation; 

 Making recommendations on the effective disposition of nurseries within the project area to 

ensure continued supply of planting stock of indigenous tree species and NTFPs for 

restoration; 

 Supervising national consultants on preparation and publicationof “Technical Note on 

Forest Restoration”, preparation of  scripts and shooting of the TV spot and organizing a 

workshop for dissemination of results and experience; 

 Provide guidance to the Forestry Experts in establishment and operation of the nurseries, 

preparation of technical guidelines for site and species selection for community restoration, 

reviewing current site preparation, establishment, silvicultural and nursery practices. 

 

Deliverables 

 Field accomplishment reports; 

 Project monitoring and evaluation reports; and 

 Data collection. 

 

Duration of assignment: 36 months. 

 

5. Position: Forestry Expert (Central FA - Full time)  

 

Requirement: 1 

Reports to: Project Manager/ Director 

Coordinates with:                             

 International Consultant; 

 National Consultant; 

 Project Coordinator; and 

 Project Steering Committee. 

Duty station: Phnom Penh with frequent travels to the pilot provinces.  

 

Qualifications and experience: 

 Forester with a minimum of MSc. degree in Forestry or related disciplines will be an 

advantage;  

 Cambodian national; 

 Background on spreadsheets;  

 Background on GIS is an advantage;  

 Experience in research on natural resources management is an advantage;  
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 Knowledge of PRA tools, participatory land use planning and Monitoring and Evaluation 

is an advantage; 

 Background on managing development and research projects; and 

 Familiar with natural resource assessment and propagation of the indigenous plants.  

 

Duties and responsibilities:  

 Responsible for implementation of the work plans; 

 Work closely with the Project Coordinator particularly in the collection and analyzing of 

data; 

 Responsible for supervising the field staffs; 

 Primarily responsible for preparing the field research data; 

 Responsible for liaison with or involvement of local communities/authorities in the pilot 

areas; 

 Participate with a multidisciplinary PRA team to conduct community envisioning survey; 

 Establishment and operation of the nurseries, preparation of technical guidelines for site 

and species selection for community restoration of denuded and degraded forest areas, 

reviewing current site preparation, establishment, silvicultural and nursery practices; 

 Conducting forest and biodiversity inventories and assessments of natural forest 

management units, including sampling procedures, determination of sampling intensity, 

data recording and analysis; 

 Prepare draft extension materials in consultation with the Project Coordinator; 

 Oversee the monitoring of project implementation in the field; and 

 Will be responsible in the preparation and submission of periodic progress and technical 

reports.  

 

Deliverables 

 Field accomplishment reports; 

 Project monitoring and evaluation Report; and 

 Data collection. 

 

Duration of assignment: 36 months. 

 

6. Position: Admin and Finance Officer (full time) 

Requirement: 1 

Reports to: Project Manager/Director 

Coordinates with: Project Coordinator 

Duty station: Phnom Penh with travels to pilot provinces as necessary. 

 

Qualifications and experience: 

 Background in accounting and finance (with a minimum of BSc. in accounting); 

 Cambodian national; 

 Experience in handling finances and personnel management; 

 Knowledge on the use of Microsoft software particularly spreadsheets and financial 

software; and 

 Proficiency in the English language. 



30 

 

 

Duties and responsibilities:  

 S/he will be responsible for handling of the project’s financial resources;  

 S/he will be responsible for disbursement and liquidation of the financial resources of the 

project; 

 Preparation of financial reports for auditing; 

 Keeping of the records of the project;  

 Assisting the Project Manager in consolidating the reports of the project; 

 Drafting and processing administrative letters; 

 Preparing and submitting project financial reports for auditing; and 

 Assisting the Project Coordinator in organizing meetings and workshops. 

 

Deliverables 

 Regular financial reports; and 

 Accomplishment reports. 

 

Duration of assignment: 36 months. 

 

7. Position: Field Staff (local FA: 2 full time + 4 part time) 

 

Requirement: 6 (3 per site) 

Reports to: Project Manager/Director 

Coordinates with:                             

 Forestry Experts; 

 Project Coordinator; 

 Project Manager/Director; and 

 National Consultants. 

 

Duty Station:  
 Site A (Trapaing Rung, Koh Kong Province): 3 field staffs. 

 Site B (Kbal Toek community forest, Bonteay Srey District, Siem Reap Province): 3 staffs 

 

Qualifications and experience: 

 

 Cambodian national with a BSc. degree in forestry or related disciplines; 

 Knowledge in nursery management and research studies;  

 Experience in community forestry management and biodiversity conservation; 

 Experience with development and research projects; 

 Experience in management of workers; 

 Some knowledge of English; and  

 Willingness to work and stay at the project sites. 

 

Duties and responsibilities:  

 Responsible for the implement of the project’s activities in the field under the guidance of 

the Forestry Experts, Project Coordinator and Project Director; 
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 Works in the field particularly with the communities; and 

 Monitoring of demonstration/research plots and collection of data. 

 

Deliverables 

 Field accomplishment reports; and 

 Collected data.  

 

Duration of assignment: 2 full time staff each 36 months, and the 4 part time staff each 35 months. 

 

8. Position: Guard (full time) 

 

Requirement: 2 (1 per site) 

Reports to: Project Manager 

Coordinates with:                             

 Field Staff 

 Forestry Experts; 

 Project Coordinator; 

 Project Manager/Director; and 

 National Consultants. 

 

Duty Station:  
 Site A (Trapaing Rung, Koh Kong Province): 1 guard. 

 Site B (Kbal Toek community forest, Bonteay Srey District, Siem Reap Province): 1 

guard. 

 

Qualifications and experience: 

 

 Cambodian national with highly disciplinary behaviour; 

 Previous experience with private companies or NGOs is a benefit; 

 Experience with development and research projects; 

 Some knowledge of English; and  

 Willingness to work and stay at the project sites. 

 

Duties and responsibilities:  

 Maintenance of the project’s properties at each project site; 

 Assist in nursery and field work as requested/necessary. 

 

Deliverables 

 Field accomplishment reports; and 

 

Duration of assignment: 35 months each. 

 


